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Board Assignment Status

Assignment
Date Request / Subject Due Date Status / Completed Date

Nothing to report.

Item of Interest Status / Completed Date

During February, the ASB Governance Team finalized implementation plans for
parking, and project support/program management. The remaining three plans for
contracts, time & labor/form 700, and recruitment & hiring, will be finalized upon
completion of the respective contracting/procurement processes in flight now. The
contracts and time & labor procurement vehicles should be completed in March. The
procurement vehilce for recruitment and hiring will be using the RFP process and likely
take until June to finalize.

IT Strategy: Sustainability

o This item (The CalPERS Wide Area Network upgrade) was completed in December
IT Innovation: Customer Focus 2010




[tem of Interest

Status / Completed Date

IT Operations: Customer Focus

In preparation and support of the deployment of the new my|CalPERS solution in
September, 2011, ITSB will refresh or upgrade the entire CalPERS PC Infrastructure
by June 30, 2011. As of this time, 2,530 of the 3,070 planned PC upgrades have
occurred and the remaining 540 are on track to be completed in the next two weeks.
There are approximately 300 additional PCs residing in INVO that will be upgraded in
the near future and are not part of the PSR Project solution space.




